
TES 9
Region

Other

Program RCRA or CERCLA

WORK ASSIGNMENT VERIFICATION FOR^f -\.£»j; _^2JLi. —~-U
c „

____ Work assignment NoZ"CU70IT ~Vt _
Site Name Rig River Mine Tailing^
W A M Mark Boeina___________

NOTE Each Work Assignment Manager should review the monthly financial and progress report
before verifying costs and if any problems are noted discuss directly with the Regional
Project Officer within three working days of receipt Otherwise retain for your records
as part of your ongoing contractor performance review

CHECK ONE

___ Sufficient progress has been made by the contractor to support payment for work
performed during the month of /p. /'-
Contractor must provide additional cost justification to enable verification of costs on this
work assignment

Costs listed below should be withheld since they cannot be verified

Comments/Explanations

MONTHLY CONTRACTOR REVIEW

CHECK (1) ONE FOR EACH STATEMENT LISTED BELOW In an effort to avoid future
problems a Monthly Contractor Review will be completed on A.LL work assignments Any of
the 15 points that fall below average or any problem areas indicated below will be addressed
immediately by the EPA Regional Project Officer and Contractor Regional Manager

Contractor's

1 Effectiveness of analysis to originality of product
2 Organization of technical data
3 Support (e g adherence to regulations and procedures)
4 Technical approach
5 Thoroughness in technical aspects
6 Responsweness to schedules
7 Ability to adjust to set/changing priorities
8 Ability to maintain schedule
9 Ability to maintain budget

10 Efforts to minimize project cost
11 Ability to accurately project actual costs
12 Management of resource utilization
13 Abihtv to manage subcontractors
14 Quality assurance procedures
15 Coordination/Communication with EPA on project

List any problem areas that need to be addressed

+AVG AVG -AVG N/A

Work Assignment Manager signature Date
40112555

SUPERFUND RECORDS



TES 9 MONTHLY WORK ASSIGNMENT STATUS REPORT

WA Number C07011
W A Name PRP Search -- Big River Mine

Tailings
EPA W A Manager Mark Bogma
EPA RPO Maureen Hunt
Contractor Project Manager Jean Michaels

Report Period.
Firm
% Project
Technically Complete

December 1989
PRC

47%

1 PROGRESS MADE THIS REPORT PERIOD

During December PRC completed the following activities

Reviewed documents obtained from the U S EPA Region 7 office

Contacted a title search company to conduct a title search of the Big River site It
was determined that the search had already been conducted under a separate EPA
assignment The scope of the title search was modified to an update of the
previous search and to obtain information on property owners adjacent to the site

2 DELIVERABLES.

Deliverable

Monthly Progress Reports
Interim Summary Outline
Final Report (Draft)
Final Report (Final)

Due Date

20th of each month
01/26/90
03/09/90
04/11/90

Date Delivered

OUTSTANDING ISSUES/RESOLUTIONS

PRC is awaiting a modified scope of work from the EPA WAM The change is necessary
because a PRP search of the Big River site has already been conducted

PROJECTED ACTIVITY NEXT PERIOD

During January PRC will revise the work plan to reflect the new scope of work PRC
will review the PRP search of the Big River site submitted by Ecology and Environment
Inc and update/revise it as necessary

SUBCONTRACTING

American Heritage Abstract Co Inc was contracted to update the title search on the Big
River site property and determine present owners of adjacent properties





PAGE NO
01/18/90

86 Report Month 12/89

PRC Environmental Management Inc

LABOR

Company Name PLevel

Current
Period
Hours

Project
to Date
Hours

** C07 011
PRC
PRC
PRC
PRC
PRC
PRC
** Subtotal **

Aaron M Lisec
Bette H Ross
Jean M Michaels
Haunne U Hoffmarm
Thomas J RaptIs
Clerical

PI
P2
P2
P2
P3
CL

0 0
4 0
18 0
0 5
2 0
0 0

24 5

2 0
17 0
38 5
0 5
2 0
7 0

67 0




